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Introduction  
1. The Education Funding Agency (EFA) was contacted by two whistle-blowers 
(WBs) in relation to possible financial irregularities at The Silver Birch Academy Multi 
Academy Trust (MAT). Following triage by DfE’s Internal Audit Investigation Team (IAIT) 
it was agreed that IAIT would undertake an investigation into the alleged financial 
irregularities raised by the WBs. 
2. Terms of reference for the investigation were agreed with the EFA lead officer, 
Tony Foot, Deputy Director, Academies, London, South East and East of England.  
  
Background 
3. The Silver Birch Academy Trust (SBAT) was set up on 15 June 2012, with its first 
academy, Chingford Hall Primary Academy, opening on 1 July 2012. A second academy, 
Whittingham Primary Academy, opened on 1 February 2013. This was sponsored by 
SBAT with the intention of improving educational performance that was declining at 
Whittingham Primary 
  
Management Summary 
4. The investigation has not identified fraudulent action by the Trust but has identified 
concerns in relation to poor procurement practice where it has not been possible to 
establish that a proper process has been followed by the Trust when undertaking a 
number of procurements.  
5. The 2013-14 contract (SLA) for providing ICT services to Whittingham Primary 
Academy was awarded to <redacted>. The Chair of Governors for the academy works for 
<redacted> which is a mutual organisation that provides ICT support to numerous 
schools in the area. The company will also be providing ICT support to the other 
academy in the Trust. There was inadequate supporting documentation for the decision 
to award the contract (SLA) to <redacted> at a cost of £22,172 (ex VAT) per academy 
per year against lower quotes from two other companies of £20,096 (ex VAT) and £5,219 
(ex VAT). The justification for allocating the contract to the company was demonstrated at 
a later date following further work by the Business Manager (BM).  
6. The Executive Headteacher (EHT) and the BM explained that the rationale for 
going with <redacted> was that the contract provided a high level of support, including 
on-site support, an IT coordination role including training for staff and network and 
service support rather than just a call centre based support operation. The Chair of 
Governors had declared a business interest in the minutes of Governing Body meetings. 
7. Offices at both academies have been refurbished. The office refurbishment at 
Whittingham Primary Academy has been completed at a total cost of £56k. The 
Whittingham Primary Academy ‘Financial Management Policy and Code of Practice’ 
states that goods/services with a value over £25k, or for a series of contracts which in 
total exceed £25k must be subject to formal tendering procedures. The office 
refurbishment work was carried out by a company entitled <redacted>, the work was not 
put out to tender by the academy. The reason given was that only this supplier could 
provide the particular furniture required and that they already supplied a number of local 
academies. 
8. The purchases included a number of items for the EHT office/meeting room, a 
conference table (£4,887 ex VAT), 14 executive conference armchairs (£4,998 ex VAT), 
a fridge unit (£1,687 ex VAT) and four plant pots of which 2 are located in the EHT’s 
office/meeting room (£780 ex VAT). In total the cost of the furniture refurbishment for the 
EHT’s office/meeting room was £25,996k (ex-VAT). We have not seen a business case 
to support the assertion that these represented value for money. 
9. The Whittingham Primary Academy ‘Financial Management Policy and Code of 
Practice’ states that at least three written quotations should be obtained for all orders 
between £5k and £25k. We found 14 separate invoices from the company for 6 different 
dates in relation to the £56k total, none of the invoices had a value that was greater than 
£5k (ex-VAT). For one of the dates there were 7 invoices totalling £24,315 (ex-VAT), 
  
none of these invoices were for a value in excess of £5k and for 4 of the invoices the 
value was just under £5k (ex-VAT). Similarly, two other invoices were found for the same 
date, the value of each was again just under £5k (ex-VAT).  
10. The EHT stated that there was no intention to split payments and this was not an 
attempt to avoid the need for written quotations. She stated that the furniture is good 
quality that will not need to be replaced in future and will mean that the academy can 
generate income by renting the office/meeting room out for external meetings to provide 
income to the academy.  
11. The Trust have commissioned work in the region of £200k for refurbishment of the 
main Whittingham Primary Academy building. The robustness of the tender process has 
not been demonstrated by SBAT and we have been unable to confirm from the available 
documentation that a full and open tender, in line with their own and normal procurement 
practices, has taken place.  
12. The successful contractor, <redacted> had done considerable work at the 
academy prior to being awarded the school refurbishment work, we found 4 invoices 
totalling £32k. Initially it was thought that an invoice had been paid prior to the receipt of 
the quotes. The EHT thought there had been errors by the tendering companies in the 
dates of the quotes but has since stated that the successful company, <redacted>, dated 
an invoice incorrectly. The EHT has said that this is a small company and they have 
made mistakes with invoice dates previously. In addition a further quote from <redacted> 
was provided in relation to new window blinds, the quote was for £9,250.00 (ex-VAT), 
three subsequent invoices were submitted for this work, all of which were valued under 
£5k (ex-VAT). 
  
Findings 
Governance 
13. The Trust has responsibility for two academies each with its own governing body 
with an overarching Trust governing body. The Trust maintains a declaration of interest 
register which includes an interest declared by the Chair of Whittingham Primary 
Academy. There are no other declared interests in relation to companies who have 
undertaken work for the Trust. 
14. The academies each have a business manager and one of the individuals, a 
qualified accountant, has responsibility for the financial oversight of the Trust and for 
producing the financial information reports that the Trust Board rely on. The Responsible 
Officer role is provided by an external organisation. 
Top Slice 
15. The Trust takes a top-slice from each of the two academies of 5%. This funding is 
used to meet costs that are across the Trust. The EHT’s salary is charged initially to 
Chingford Hall Primary Academy and is then recharged to the Trust. 
Contract for ICT services 
16. Prior to May 2013, a SLA was in place with <redacted> to supply ICT support to 
Whittingham Primary Academy. For 2013-14 the academy decided to re-contract and 
three quotes were received: 
<redacted>- £5,219 (ex VAT) (For administrative remote support only) 
<redacted> - £20,096 (ex VAT) (For administrative remote support and curriculum 
support) 
<redacted> - £22,172.92 (ex VAT) (For services including administrative remote support, 
curriculum support and web-site support)  
17. The contract (SLA) was awarded to <redacted>. The Chair of Governors for the 
academy works for <redacted>, which is a mutual organisation that provides ICT support 
to numerous schools in the area. There was a lack of clear documentation to support the 
decision to award the contract (SLA) to <redacted>. The rationale for the decision to 
award the contract to <redacted> was explained by the EHT and the BM as being due to 
the high level of support, including on-site support, an IT coordination role including 
training for staff and network and service support rather than just a call centre based 
support operation being offered as part of the contract value.  
  
18. <redacted> had declared a business interest with <redacted> in the minutes of 
Governing Body meetings and took no part in the debate on ICT procurement.  
Office Refurbishment 
19. The office refurbishment at Whittingham Primary Academy has been completed at 
a total cost of £56k. The Whittingham Primary Academy ‘Financial Management Policy 
and Code of Practice’ states that goods/services with a value over £25k, or for a series of 
contracts which in total exceed £25k, must be subject to formal tendering procedures. 
The office refurbishment work was carried out by a company entitled <redacted>, the 
work was not put out to tender by the academy.  
20. We found 14 separate invoices from the company for 6 different dates in relation 
to the £56k total, none of the invoices had a value that was greater than £5k (ex-VAT). Of 
these invoices, two were dated 24/09/13 totalling £9,454 (exl VAT). A further 7 were 
dated 17/05/13, these were all for the refurbishment of the EHT’s office/meeting room 
and included expensive items such as a conference table, executive chairs and a fridge 
unit. The total spent on the EHT’s office/meeting room was £25,996 (ex-VAT). The EHT 
explained that she was looking for a particular product that she had seen at another 
academy and that the table, chairs and built in fridge unit will provide a quality facility, a 
change to the profile of the school, that can be rented out for external meetings to 
provide income to the academy. 
21. Details of the invoices are shown at Annex A of this report. 
Building Refurbishment 
22. The Trust commissioned work in the region of £200k for refurbishment of the main 
Whittingham Primary Academy building. As with the office/meeting room refurbishment, 
we were unable to confirm that a full and open tender, in line with their own and normal 
procurement practices, has taken place.  
23. The only documentation that could be provided by the Trust in relation to the 
selection of contractors was quotes that had been provided by three companies on 
different dates. 
<redacted> - £185,730 (ex VAT) dated 25 June 2013 
<redacted> - £156,300 (ex VAT) dated 8 July 2013 
<redacted> - £165,753.31 (ex VAT) dated 19 July 2013 
24. All the quotes were based on specifications and drawings provided by 
<redacted>and it was subsequently established that the specification had included 
flooring which had already been supplied under a previous tender request that had been 
  
won by the company. The contract was awarded to <redacted>, the middle priced bidder. 
In order to facilitate the works during the summer holidays a staged payment of £69,760 
(ex VAT) was made to the company on 24 July 2013. The award of the contract was not 
supported by a documented rationale for the decision. 
25. An invoice date error by <redacted> was identified by the academy following initial 
concerns raised that payments were being made before the receipt of quotations. The 
company subsequently provided a revised invoice. 
26. The flooring work that had been undertaken previously was shown, subsequent to 
our visit, to have been subject to a tender process that had obtained quotes from three 
companies. The successful company <redacted> was not the lowest of the quotes and a 
rationale for accepting a higher quote was not provided. 
27. In addition a further quote from the company was provided in relation to new 
window blinds, the quote was for £9,250.00 (ex-VAT), three subsequent invoices were 
submitted for this work, all of which were valued under £5k (ex-VAT). 
  
Recommendations 
For the Trust: 
28. Review the procurement undertaken for ICT, Building and Office/Meeting Room 
Refurbishment.  
29. Conduct a full review of financial governance and management systems and 
produce an improvement plan. 
30. Demonstrate that they are complying with their own financial management policy 
and code of practice. 
31. Obtain procurement expertise to ensure that procurements stand up to scrutiny. 
32. Ensure that in line with current requirements they can demonstrate what the top 
slice funding is being spent on. 
33. Make the final report available to the full board 
34. Share final report with external auditors to inform audit of 2012/13 accounts and 
report on regularity. 
35. Ensure that findings of the report are reflected in the Accounting Officer (the 
Executive Head Teacher) statement on regularity in the 2012/13 accounts. 
For the EFA: 
36. Make the Trust’s external auditors aware of the concerns that have been raised 
before they sign off the accounts and the regularity opinion. 
37. Request further work by the external assurance team including action to follow up 
and validate the implementation of the improvement plan. 
  
Annex A 
Office refurbishment invoice details 
 
Inv Date Inv No Description Net Total VAT Total Payment 
Due 
Paid 
22/04/13 302744 
Furniture for EHT office/meeting 
room 
£3,271.00 £654.20 £3,925.20 20/05/13 22/05/13 
17/05/13 302838 Leather tub chair  £287.00 £57.40 £344.40 20/06/13 08/10/13 
17/05/13 302839 
Oak veneer executive conference 
table 
£4,887.00 £977.40 £5,864.40 20/06/13 08/10/13 
17/05/13 302840 
Oak veneer wall unit for EHT 
office/meeting room 
£4,967.00 £993.40 £5,960.40 20/06/13 03/10/13 
17/05/13 302841 
Oak veneer desk and pedestal for 
EHT office/meeting room 
£4,487.00 £897.40 £5,384.40 20/06/13 03/10/13 
17/05/13 302842 Two door credenza unit with fridge £1,687.00 £337.40 £2,024.40 20/06/13 08/10/13 
17/05/13 302843 
14 x wood framed executive 
conference armchair in leather 
£4,998.00 £999.60 £5,997.60 20/06/13 08/10/13 
17/05/13 302844 
2 x leather executive high back 
chairs, 3 x Tub chairs, glass 
coffee table 
£3,002.00 £600.40 £3,602.40 20/06/13 08/10/13 
  Total for 17/05/13 £24,315.00 £4,863.00 £29,178.00   
28/05/13 302870 Oak storage cabinets  £4,416.00 £883.20 £5,299.20 20/06/13 10/06/13 
19/06/13 302982 
For EHT office/meeting room: 4 x 
plant pots, 14 x protective table 
mats 
£875.20 £175.04 £1,050.24 20/07/13 04/07/13 
24/09/13 303503 
Storage in finance & main 
office/meeting room 
£4,875.00 £975.00 £5,850.00 20/10/13 30/09/13 
24/09/13 303504 Storage in SMT office £4,987.00 £997.40 £5,984.40 20/10/13 30/09/13 
  Total for 24/09/13 £9,862.00 £1,972.00 £11,834.40   
30/09/13 303607 Oak Furniture in SMT office  £2,023.00 £404.60 £2,427.60 20/10/13 16/10/13 
30/09/13 303608 
Oak Furniture in admin & finance 
office  
£1,728.00 £345.60 £2,073.60 20/10/13 16/10/13 
 Grand Total £46,490.20 £9,298.04 £55,788.24   
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